
3.5M ELEMENTARY/MIDDLE SCHOOL/TUCKER FIELD

				     BUILDING COMMITTEE

MINUTES

A meeting of the Building Committee held on Wednesday, April 26,

2006, at the Cumberland Administrative Building, 2602 Mendon Road,

was called to order by Chairman Earl Wood at 5:30 PM, with the

following present:

Earl Wood, Chair; Maureen H. Aveno, James Hamel, Mark Lindgren,

Donna Morelle,            Eugene Sartini

Also Attending: Craig Showstead

	Absent: Tom Bruce

I.	Tucker Field Update

A.  Report from Yard Works - Mr. Byrnes reviewed the punch list and

his walk of Tucker Field Monday.  Mr. Byrnes was planning to fertilize

the field, but Mr. Kenwood stated he saw Mr. Davis, a town employee,

walking the field and thought he was fertilizing.  That needed to be

confirmed since a second application would burn the field.  Mr. Wood

noted that could result in a credit being due from Yard Works.  Mr.

Hamel reported Mr. Davis saw standing water during rain.  That can

be tested when the irrigation system is turned on.  Discussion ensued

regarding the water puddling on the east side and whether it should

be re-loamed or have sod put down.  Mr. Byrnes explained the track

goes in toward the field and the roadway goes towards the stands. 



Mr. Byrnes felt it was outside his scope as the road was not part of

his design, but he accepted responsibility and agreed to re-loam and

if that doesn’t work, try sod.  It was noted the warranty would be until

November 28, 2006 since it was signed on November 28, 2005.  Mr.

Wood asked how to keep people off the seeded area and Mr.

Kenwood said there were stakes at the field that could be used to

cordon it off.  Mr. Hamel asked about asphalt at the primary gate and

Mr. Byrnes stated it was not in the scope of his work.  Mr. Showstead

felt it may cause more water run off.  Mr. Brynes noted the double

gate was intended for emergency vehicles, not regular use.  He

addressed the issue of a spongy spot on the track after rain and said

it is a common occurrence.  He also noted Cape Islands is coming to

look at the track, which is warrantied for five years, as there is a slit

from a javelin and he will have them check the spongy spot.  Mr.

Brynes departed at 6:15 p.m.

II.	Ashton/JJM Cumberland Hill Update - Mr. Wood reported the

architects are still doing updates at JJM/Cumberland Hill.  The

Superintendent reported having the plans for the two elementary

schools available for Edwards & Kelcey to review while they are

working on the fire code issue.  
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III.	Windows & Doors Update - Mr. Wood reported Mr. Hilton is away,

but he has been calling Lockheed and had confirmed a delivery date

for Ashton School.

I.	Tucker Field, Continued

	B.	Press Box Electric Bids - Mr. Hamel had bids from Eastland, SJV

and Ryan Electric.  The committee reviewed the numbers, but felt the

bids weren’t comparable.  Mr. Hamel will get one more bid.

	

On a motion by Mr. Sartini, and a second by Mr. Lindgren, it was

VOTED 6-0 TO APPROVE the bid for engineering design for plumbing

for the concession stand by J. Madison, Inc. in the amount of $950.

IV.	Old Business - None.

V.	New Business - None.

VI.	Payment of Invoices - None.

VII.	Review and Approval of Minutes

A.  April 12, 2006 - On a motion by Mr. Lindgren, and a second by Mr.

Sartini, it was VOTED 6-0 TO APPROVE the minutes with corrections

to typographical errors “withdrawn” and key “policy” under Tucker

Field Update.



VIII.	Adjournment - On a motion by Ms. Aveno, and a second by Dr.

Morelle, it was VOTED 6-0 TO APPROVE adjourning the meeting at

6:50 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved May 11, 2006


